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BRF-0010(27)16                  BRIDGE; SR-10, NORTH OF EMERY 5 $199,177.47ADAMS & SMITH INC $9,958.87 $189,218.60 09/14/2005

BRO-LC07(6)                     SPRING GLEN BRIDGE REPLACEMENT 2 $171,363.56 $8,568.18 $162,795.38 09/12/2005

IM-NH-STP-15-3(28)112           I-15; MP 112.3 to MP 120.7 3 $408,784.21AMERICAN CIVIL CONSTRUCTORS INC $20,439.21 $388,345.00 09/28/2005

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   9 $2,723,094.44AMES CONSTRUCTION INC $136,154.72 $2,586,939.72 09/06/2005

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   6 $1,771,751.94 $88,587.60 $1,683,164.34 09/13/2005

STP-2496(1)0                    JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    15 $68,956.63BROWN BROTHERS CONSTRUCTION CO. $3,447.83 $65,508.80 09/20/2005

NH-BRF-0006(60)256              US-6 AT SUNNYSIDE JCT.                                      8 $45,371.15BUILD INC $2,268.56 $43,102.59 09/12/2005

STP-1544(1)5                    ARCADIA ROAD                                                2 $240,268.49 $12,013.42 $228,255.07 09/15/2005

STP-2728(2)9                    DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL            4 $153,774.83BURDICK PAVING $7,688.74 $146,086.09 09/15/2005

STP-2750(1)0                    Gusher to Lapoint Highway in Uintah County1 $434,190.89 $21,709.54 $412,481.35 09/15/2005

STP-2794(1)0                    500 W; 500 S - 1500 S & 500 S - SR-40 - VERNAL AVE          2 $166,782.55 $8,339.13 $158,443.42 09/15/2005

SP-9999(813)                    Intersection@SR-126&1600 N, Layton & SR39 Monroe1 $86,108.00CACHE VALLEY ELECTRIC $4,305.40 $81,802.60 09/15/2005

STP-LC41(7)                     MARYSVALE CANYON BIKE PATH, SEVIER11 $74,502.77CROWLEY CONST. ($31,503.88) $74,502.77 09/15/2005

*HPP-STP-2148(1)0               COTTONWOOD STREET; 5600 SOUTH TO VINE STREET10 $400,784.06EDWARD KRAEMER & SONS INC $20,039.20 $380,744.86 09/20/2005

SP-9999(688)                    Bridge Preservation Deck Form Removal 3 $148,949.36 $7,447.47 $141,501.89 09/20/2005

SP-9999(711)                    RICHFIELD DISTRICT 2005 FLAGGING 7 $424.00ESG FLAGGING SERVICES ($866.23) $424.00 09/08/2005

*IM-NH-15-3(26)121              I-15; WILDCAT INTERCHANGE TO JCT I-7022 $35,820.23FREHNER CONSTR CO INC $0.00 $35,820.23 09/12/2005

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         11 $636,360.77 $31,818.04 $604,542.73 09/29/2005

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         10 $1,378,142.46 $68,907.12 $1,309,235.34 09/19/2005

NH-9999(392)                    1300 East to I-215 and State Street to 1300 East1 $922,327.41GENEVA ROCK PRODUCTS INC $46,116.37 $876,211.04 09/12/2005

SP-0006(69)25                   SR-6 West of Delta in Millard County 2 $756.70 ($6,523.77) $756.70 09/07/2005

SP-15-7(167)288                 I-15; UTAH CO. LINE TO 10600 SOUTH                          18 $34,097.00 $0.00 $34,097.00 09/29/2005

SP-0114(6)7                     SR-114 (Geneva Rd.) & SR-52 (800 N) Orem1 $56,429.00GILBERT & SONS $2,821.45 $53,607.55 09/12/2005

SP-9999(702)                    I-84 RP 80 to 102 & I-15 RP 354 to 402 2 $35,400.18GONZALES CONST. CO., INC. $1,770.01 $33,630.17 09/14/2005

FH34(001)6                      SR-150; MIRROR LAKE HIGHWAY                                 5 $589,977.53GRANITE CONSTRUCTION CO OF UT $29,498.88 $560,478.65 09/15/2005

IM-80-1(36)50                   I-80; Milepost 53 to Milepost 60 7 ($2,312.72) ($151,420.67) ($2,312.72) 09/14/2005

IM-84-6(79)55                   MTN GREEN INTERCHANGE TO MORGAN                    16 $1,225,922.98 $61,296.15 $1,164,626.83 09/21/2005

NH-0040(43)117                  SR-40; BALLARD TO JENSEN 5 $2,608,514.62 $130,425.73 $2,478,088.89 09/12/2005

SP-0095(8)45                    Bridge Preservation SR-95 1 $393,389.01 $19,669.45 $373,719.56 09/12/2005

SP-0107(4)4                     SR-107 MP4 SR-107 at Barlow Street, Clearfield5 $0.00 ($9,286.56) $0.00 09/22/2005

SP-0232(4)0                     SR-232 FROM SR126 TO GORDON AVENUE4 $33,230.90 $1,661.55 $31,569.35 09/06/2005

SP-0232(4)0                     SR-232 FROM SR126 TO GORDON AVENUE5 $2,772.09 $138.60 $2,633.49 09/22/2005

SP-0266(3)3                     4500 SOUTH FRONTAGE ROAD NEAR 300 WEST                      6 $16,864.46 $843.22 $16,021.24 09/06/2005
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SP-15-6(54)269                  I-15; PROVO CENTER STREET INTERCHANGE - C 3642 $0.00GRANITE CONSTRUCTION CO OF UT ($4,906.44) $0.00 09/27/2005

SP-9999(752)                    US-40; Silver Creek Jct, and SR-224 Kimballs Jct1 $721,943.78 $36,097.19 $685,846.59 09/14/2005

SP-9999(756)                    I-15; UNIVERSITY PKWY & PLEASANT GROVE INTERCHANGE1 $483,820.65 $24,191.03 $459,629.62 09/12/2005

STP-LC51(4)                     SR-222, 200 West to Center St. & SR-113, Center St. to 300 E5 $275,527.80 $13,776.39 $261,751.41 09/12/2005

*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HWY TO 700 EAST               50 $416,853.61GRW DESIGN BUILDERS $0.00 $416,853.61 09/22/2005

SP-0052(5)0                     SR-52; 800 North, 1200 West Intersection Relocation2 $149,373.35H E DAVIS CONSTRUCTION, INC $7,468.67 $141,904.68 09/19/2005

STP-2932(1)0                    1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH2 $700,088.13 $35,004.41 $665,083.72 09/07/2005

SP-0025(2)0                     SR-25; MP 0 TO MP 10 4 $17,231.50HALES SAND & GRAVEL INC $861.58 $16,369.92 09/14/2005

SP-9999(732)                    SR-118 MP 10 to MP 15 & SR-258 MP 0 to MP 21 $368,861.35 $18,443.07 $350,418.28 09/13/2005

STP-LC41(10)                    500 NORTH; MAIN STREET TO 400 WEST, RICHFIELD               3 $265,845.35 $13,292.27 $252,553.08 09/29/2005

SP-15-7(173)294                 SIX OFF RAMPS ON I-15 IN SALT LAKE COUNTY5 $214,818.16HIDDEN PEAK ELECTRIC CO INC $10,740.91 $204,077.25 09/06/2005

SP-9999(690)                    3 Design Build Signals on SR-71 in S.L. County10 $0.00 ($4,209.05) $0.00 09/22/2005

SP-9999(712)                    UPGRADE TWO SIGNALS IN REGION TWO4 $20,717.86 $1,035.89 $19,681.97 09/12/2005

SP-9999(716)                    Conduit Fiber Installation TrafficSignals to UDOT3 $27,098.00 $1,354.90 $25,743.10 09/28/2005

SP-9999(716)                    Conduit Fiber Installation TrafficSignals to UDOT2 $58,682.00 $2,934.10 $55,747.90 09/06/2005

SP-9999(717)                    MODIFICATION OF FREEWAY SIGN EXIT NUMBERS3 $293,838.11 $14,691.91 $279,146.20 09/06/2005

IM-15-7(214)332                 I-15 RAMPS; SR-126 TO SR-97 2 $255,034.62INTERMOUNTAIN SLURRY SEAL INC $12,751.73 $242,282.89 09/27/2005

IM-15-7(214)332                 I-15 RAMPS; SR-126 TO SR-97 1 $592,068.90 $29,603.45 $562,465.45 09/01/2005

IM-70-3(43)107                  I-70 MP107.50 TO MP138.25, ROTOMILL / CHIP SEAL2 $1,098,310.05 $54,915.50 $1,043,394.55 09/08/2005

STP-9999(393)                   SR-111; SR-48 TO 5400 SOUTH AND SR-202; SR-201 TO I-801 $359,139.08 $17,956.95 $341,182.13 09/12/2005

STP-9999(827)                   Various Locations in Uintah Basin 1 $219,362.68 $10,968.13 $208,394.55 09/12/2005

STP-BRF-0060(1)1                SR-60 AT UP & L PENSTOCK                                    5 $1,200.00J D MCNEIL CONST INC $60.00 $1,140.00 09/29/2005

IM-70-4(43)214                  I-70; MP 214.33 to 221.33 5 $130,730.61LEGRAND JOHNSON CONST CO $6,536.53 $124,194.08 09/26/2005

SP-0260(2)3                     SR-260; MP 3.1 NORTH OF AURORA                                     7 $4,025.00LYNDON JONES CONSTRUCTION INC ($5,310.00) $4,025.00 09/08/2005

ISTP-15-6(150)277               I-15; Pleasant Grove Interchange to 1200 W. Lehi5 $132,986.31MEADOW VALLEY CONTRACTORS INC ($52,865.21) $132,986.31 09/06/2005

STP-1002(2)1                    MINERSVILLE TO MILFORD, BEAVER COUNTY, PHASE II             6 $32,100.05MEL CLARK INC $1,605.00 $30,495.05 09/19/2005

SP-0006(29)229                  SR-6; PRICE TO WELLINGTON                                         21 $100,930.98NIELSON CONSTRUCTION $0.00 $100,930.98 09/07/2005

SP-0006(59)227                  US-6; RP 226.5 TO RP 228, SAFETY                            8 $317,921.04 $15,896.05 $302,024.99 09/07/2005

SP-0006(67)288                  SR-6; MP 287.2 TO MP 300 4 $846,778.79 $42,338.94 $804,439.85 09/07/2005

NH-0191(44)96                   US-191; MP 96 TO MP 99 3 $0.00PAVEOVER INC ($8,172.89) $0.00 09/22/2005

IM-70-1(51)7                    I-70; CLEAR CREEK CANYON, MP 7 TO MP 179 $45,964.99PENHALL COMPANY AND SUBSIDIARIES $2,298.25 $43,666.74 09/12/2005

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON2 $610,295.39RALPH L WADSWORTH CONSTR CO INC $30,514.77 $579,780.62 09/28/2005

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON3 $600,167.19 $30,008.36 $570,158.83 09/29/2005
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*INH-IBRF-15-6(134)264          I-15 AT SR-75 INTERCHANGE (IRONTON)21 $417,623.50RALPH L WADSWORTH CONSTR CO INC $20,881.18 $396,742.32 09/27/2005

*INH-IBRF-15-6(134)264          I-15 AT SR-75 INTERCHANGE (IRONTON)20 $364,156.32 $18,207.82 $345,948.50 09/08/2005

BHF-0012(9)48                   SR-12; Over Allen's Wash Structure E-10911 $192,262.74 $9,613.14 $182,649.60 09/22/2005

BRF-0006(25)159                 US-6 OVER UPRR WEST OF SANTAQUIN7 $359,998.33 $17,999.92 $341,998.41 09/12/2005

ER-9999(805)                    Two Structures  near Gunlock 3 $393,545.00 $19,677.25 $373,867.75 09/19/2005

ER-9999(805)                    Two Structures  near Gunlock 2 $135,602.50 $6,780.13 $128,822.37 09/13/2005

ER-LC53(27)                     Bridge Work in Shivwits 3 $69,498.00 $3,474.90 $66,023.10 09/19/2005

ER-LC53(27)                     Bridge Work in Shivwits 2 $118,796.50 $5,939.83 $112,856.67 09/13/2005

IBHF-IBRC-80-4(90)160           BRIDGE; CO. RD. OVER I-80, 1.9 MILE E. OF WANSHIP            12 $0.00 ($15,282.37) $0.00 09/22/2005

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   19 $805,537.45 $40,276.87 $765,260.58 09/08/2005

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   20 $2,226,665.91 $111,333.30 $2,115,332.61 09/29/2005

SB-UT02(005)                    SR-189; PROVO CANYON SCENIC BYWAY                           5 $78,732.46S & L LANDSCAPING & EXCAVATING $3,936.62 $74,795.84 09/14/2005

SP-0018(32)2                    SR-18; North of St. George 5 $640.00SKY VIEW EXCAVATION & GRADING INC ($13,233.97) $640.00 09/26/2005

STP-1826(2)0                    OLD HWY 91; MONA TO N. JUAB Phase 21 $446,986.93 $22,349.35 $424,637.58 09/15/2005

SP-9999(676)                    ONE TRAFFIC SIGNAL IN REGION 2 1 $27,985.67SORENSEN (CRAIG F) CONSTRUCTION INC $1,399.28 $26,586.39 09/06/2005

SP-9999(682)                    FOUR SIGNALS IN REGION 2 5 $23,357.04 $1,167.85 $22,189.19 09/06/2005

*NH-STP-0089(73)356             SR-89; WALL AVE TO 2700 NORTH, OGDEN                        5 $741,225.97STAKER & PARSON COS INC DBA JACK B PARSO $37,061.30 $704,164.67 09/06/2005

SP-0013(30)5                    SR-13; at Waterly Lane in Brigham City, Box Elder1 $137,339.20 $6,866.96 $130,472.24 09/01/2005

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO21 $1,585,377.15 $79,268.86 $1,506,108.29 09/27/2005

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO20 $1,653,595.27 $82,679.76 $1,570,915.51 09/19/2005

*IM-15-2(45)82                  I-15; PARAGONAH TO SR-20 OFF RAMP                           21 $15,842.64STAKER & PARSON COS INC DBA STAKER PAVIN $792.13 $15,050.51 09/12/2005

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 8 $1,763,895.37 $88,194.77 $1,675,700.60 09/22/2005

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 7 $1,176,902.23 $58,845.11 $1,118,057.12 09/12/2005

IM-80-4(96)129                  Stillman Bridge to East of Lambs 1 $676,596.65 $33,829.83 $642,766.82 09/06/2005

IM-9999(353)                    I-80 & I-215, Various Locations 3 $154,256.47 $7,712.82 $146,543.65 09/29/2005

IM-9999(353)                    I-80 & I-215, Various Locations 2 $409,299.78 $20,464.99 $388,834.79 09/12/2005

PLHD-STP-0092(5)1               SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co.3 $781,766.96 $39,088.35 $742,678.61 09/06/2005

SP-0036(14)56                   TOOELE TO MILLS JCT 17 $491,159.44 $24,557.97 $466,601.47 09/07/2005

SP-0036(14)56                   TOOELE TO MILLS JCT 18 $1,295,568.77 $64,778.44 $1,230,790.33 09/22/2005

SP-9999(678)                    SR-186, SR-68, SR-71, SR-73 5 $211,416.42 $10,570.82 $200,845.60 09/01/2005

SP-9999(741)                    SR-181 and SR-186 in Salt Lake County 2 $281,415.14 $14,070.76 $267,344.38 09/29/2005

SP-9999(741)                    SR-181 and SR-186 in Salt Lake County 1 $497,764.69 $24,888.23 $472,876.46 09/06/2005

STP-0032(16)21                  SR-32; PEOA TO WANSHIP 2 $75,208.95 $3,760.45 $71,448.50 09/12/2005
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STP-0035(2)0                    SR-35; FRANCIS TO DIAMOND BAR RANCH1 $945,976.05STAKER & PARSON COS INC DBA STAKER PAVIN $47,298.80 $898,677.25 09/12/2005

STP-0068(20)50                  REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH6 $64,200.49 $3,210.02 $60,990.47 09/27/2005

STP-0132(7)9                    SR-132; MILLARD/JUAB CO LINE TO SAND DUNES CUTOFF           7 ($15,307.00) ($35,190.00) ($15,307.00) 09/01/2005

STP-1826(1)0                    OLD HWY 91; MONA TO N. JUAB CO. LINE                        5 $871,655.11 $43,582.76 $828,072.35 09/19/2005

IM-NH-STP-15-2(48)54            I-15 Hamilton Fort North Cedar 2 $1,155,431.19STAKER & PARSON COS INC DBA WESTERN ROCK $57,771.56 $1,097,659.63 09/29/2005

IM-NH-STP-15-2(48)54            I-15 Hamilton Fort North Cedar 1 $294,715.67 $14,735.78 $279,979.89 09/08/2005

NH-0089(74)38                   SR-89; MP 38 TO 46 & 97.3 TO 104                            6 ($6,791.47) ($31,638.53) ($6,791.47) 09/22/2005

NH-0089(84)77                   SR-89; MP 77 to MP 81.5 3 $149,056.54 $7,452.83 $141,603.71 09/14/2005

NH-STP-0089(105)0               US-89; MP 0 TO MP 10 1 $465,441.66 $23,272.08 $442,169.58 09/12/2005

*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  30 $21,533.56WADSWORTH BROS CONST CO INC $0.00 $21,533.56 09/07/2005

BRO-LC49(35)                    PROVO RIVER AT ENTRANCE TO UT LAKE ST PARK                  1 $320,037.87 $16,001.89 $304,035.98 09/26/2005

NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK JCT                                 15 ($7,202.63) ($23,368.42) ($7,202.63) 09/27/2005

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)7 $3,059,190.91 $152,959.55 $2,906,231.36 09/29/2005

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)6 $2,001,079.77 $100,053.99 $1,901,025.78 09/19/2005

CM-LC49(32)                     HOBBLE CREEK TRAIL                                          3 $41,727.19WESTERN QUALITY CONCRETE INC $2,086.36 $39,640.83 09/26/2005

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 6 $90,421.97 $4,521.10 $85,900.87 09/21/2005

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 5 $506,641.90 $25,332.10 $481,309.80 09/12/2005

SP-70-1(36)95                   I-70; MP 95 to MP 165 4 ($72.00)WESTERN STRUCTURES & PRECAST ($12,330.54) ($72.00) 09/28/2005

Totals $49,431,420.30$2,153,919.70$51,991,448.53
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